

		WBS	Nombre	Duracion	Inicio	Terminado	Predecesores
1		1	EDIFICIO BETANIA	90 days?	11/12/19 08:00 AM	03/25/20 05:00 PM	
2		1.1	Demolición de Paredes...	90 days?	11/12/19 08:00 AM	03/25/20 05:00 PM	
3		1.1.1	Demolición paredes PB	1 day?	11/12/19 08:00 AM	11/12/19 05:00 PM	
4		1.1.2	Demolición Paredes pis...	1 day?	11/12/19 08:00 AM	11/12/19 05:00 PM	
5		1.1.3	Limpieza	1 day?	11/13/19 08:00 AM	11/13/19 05:00 PM	4
6		1.1.4	Recolección de desechos	1 day?	11/14/19 08:00 AM	11/14/19 05:00 PM	5
7		1.1.5	Traslado de desechos	1 day?	11/14/19 08:00 AM	11/14/19 05:00 PM	5
8		1.1.6	Cierra fase	1 day?	11/14/19 08:00 AM	11/14/19 05:00 PM	5
9		1.2	Desinstalación de t...	2 days?	11/15/19 08:00 AM	11/18/19 05:00 PM	
10		1.2.1	Desinstalación de la...	1 day?	11/15/19 08:00 AM	11/15/19 05:00 PM	8
11		1.2.2	Desinstalación de car...	1 day?	11/15/19 08:00 AM	11/15/19 05:00 PM	8
12		1.2.3	Limpieza	1 day?	11/18/19 08:00 AM	11/18/19 05:00 PM	11
13		1.2.4	Cierra fase	1 day?	11/18/19 08:00 AM	11/18/19 05:00 PM	11
14		1.3	Construcción de los...	56 days?	11/19/19 08:00 AM	02/11/20 05:00 PM	13
15		1.3.1	Encofrado de losa nu...	3 days	11/19/19 08:00 AM	11/21/19 05:00 PM	13
16		1.3.2	Electricidad losa	1 day	11/22/19 08:00 AM	11/22/19 05:00 PM	15
17		1.3.3	Plomería losa	1 day?	11/25/19 08:00 AM	11/25/19 05:00 PM	16
18		1.3.4	Refuerzo	2 days	11/26/19 08:00 AM	11/27/19 05:00 PM	17
19		1.3.5	Vaciado de concreto	1 day?	11/28/19 08:00 AM	11/29/19 05:00 PM	18
20		1.3.6	Bloqueo	12 days	12/02/19 08:00 AM	12/18/19 05:00 PM	19
21		1.3.7	Instalación de techo	7 days	12/19/19 08:00 AM	12/30/19 05:00 PM	20
22		1.3.8	Repello	8 days	12/31/19 08:00 AM	01/13/20 05:00 PM	21
23		1.3.9	Acabados	20 days	01/14/20 08:00 AM	02/10/20 05:00 PM	22
24		1.3.10	Cierra fase	1 day?	02/11/20 08:00 AM	02/11/20 05:00 PM	23
25		1.4	Remodelación de pi...	29 days?	02/12/20 08:00 AM	03/25/20 05:00 PM	
26		1.4.1	Bloqueo de paredes ...	4 days	02/12/20 08:00 AM	02/17/20 05:00 PM	24
27		1.4.2	Repellos de paredes ...	4 days	02/18/20 08:00 AM	02/21/20 05:00 PM	26
28		1.4.3	Acabados	20 days	02/26/20 08:00 AM	03/24/20 05:00 PM	27
29		1.4.4	Cierra fase	1 day?	03/25/20 08:00 AM	03/25/20 05:00 PM	28