Line Name Duration |  Start Finish  |Total float 1l | |

115ed 4eh 1/18/2021 5/13/2021 * 4ed Seh

Project

2 |DESRRAIGUE 1118/2021)  2/9/2021

3 [EXCAVACION 24d) 1/20/2021| 2/23/2021 64d
4 |CONSTRUCCION 6od| 1/30/2021| 4/28/2021 1d 4h
5 [MOV.TIERRA 24d)  3/2/2021  5/6/2021 27d 4h
6 [PAISAJISMO 12d| 3/10/2021) 5/11/2021 33d
7 |LIMPIEZA 18d|  3/5/2021) 5/13/2021 | 36d 4h
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